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Shall we hold that until after the other
hearing?
What is it? We can continue it.
Actually, the best thing would be to continue
this to the same day that we deal with the
conditional use permit and the variance,
and that would be next Wednesday.
That would be the afternoon hearing?
Yes.
By unanimous consent, C.C. No. 273 was ordered continued
to the Council Meeting of February 4, 19-81 at 2:00 P.M.
272 Presentation by Portland Development Commission
on status of Pioneer Square.
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Members of the City Council and the
public here this afternoon, we have
prepared a report from the Portland
Development Commission as requested by
the Commissioners. That report will be
given by Pat LaCrosse, the executive
secretary of the Portland Development
Commission, .which will be followed by
a statement and recommendation by the
chairman of the Portland Development
Mr. William Roberts. After those two
presentations are made, if any of the
Commissioners have other material to
present to the Council, you're welcome
to do so, and then we will entertain
testimony.
As I Judge this situation this afternoon —
the Pioneer Square question — I think
that it is more of a question of financial
facts, rather than an argument of whether
the square should be covered or not covered.
In my Judgment and my analysis, we're
talking about a shortage of approximately
$4 million dollars. The other question that
we have to talk about is how long a fund
raising effort will take, and whether that
fund raising effort will be successful,
because that has a lot to do, I think, with
the Judgment that this City Council has to
make.
The other question, of course, is, is it
prudent for us to go ahead with the
major, preliminary expenditure in light
of the fact that we don't have the money
to do the Job. These details will be
brought out into better focus with the
PDC report and from Mr. Roberts, then we
can go from there. Pat LaCrosse, I'd like
to call on you at this time for the initial
statement, then proceed with Mr. Roberts.
Thank you, Mr. Mayor and Members of the
Council. I am Pat LaCrosse, director of
the Portland Development Commission. We've
been asked to come here:today to give a
status report on the status of the Pioneer
Square project. That report will be very
brief and covers three points.
The first point is the budget status and
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the comparison to earlier Council discussion.
The second point is the status of fund raising
activities and we would defer that to allow
Mr. Phil Bogue, chairman of Friends of Pioneer
Square to be able personally to present that
report.
Thirdly, is the status of the HCRS federal
funding requirements, and fourthly, is a report
on the implementation plan, which was submitted
to, and accepted by City Council last October
23rd. After that I will summarize it briefly
and then turn the microphone over to Mr. William
Roberts the Commission chairman who will report
on the Commission meeting this morning.
I'd like to start out by moving up to the
cards here and explaining the material on the
two exhibits.
You'd better stand on the other side so the
Council can see.
There are two exhibits here. The first one
is the budget for the Pioneer Square project.
The second is a color-coded schematic diagram
of the full Martin design.
The budget chart shows three categories.
The categories are: Spent, Budgeted and
Not-Budgeted.
The material on the Budget is exactly the
same as was discussed with Council last summer
and fall, but with two exceptions. And that is,
the addition of the amount represented by an
UMTA grant for special funds for street and
sidewalk improvements; approved by the Mayor
last November. And, the addition of an estimated
$200,000 un-budgeted figure for operation and
maintenance.
In column 1 are all the figures representing
costs already spent, primarily for site
acquisition and competition. In column 2,
the numbers in green, which is a total of
$1,755,000, represents the money we have on
hand and represents the money needed to build
the basic square, which is outlined in green
in this chart here. The budget amount in red;
$1,600,000, represents the amount of money that
had to be raised by private contributions to do
the additional improvements to complete the
square. Those improvements are represented in
the red features on this schematic. In the
blue is the total amount of money which
represents the total treatment of streets and
sidewalks, which is an integral part of the
full design development around all of the streets
and sidewalks surrounding the square.
As to the status of the budget currently, again,
the two points that I want to emphasize are,
that it was anticipated that fund raising would
have been underway by this time, and as of this
point in time1, this money has not been raised.
The other point is, that .ther$i,880,000 of
federal IMTA funds which had been anticipated
would be approved by this time, we have been
told unofficially, that it is not forthcoming
and will not be approved.
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The second poiftt that Ird like to cover
is the status of the HCRS funding
requirements. Those are really four
points. Number one is, that the parking
would be removed front the Site by August
1, 1980, and no non-outdoor recreation
use would occur on the site after that date.
Number two is, that complete demolition
of the existing parking structure would
take place by March 1, 1981.
Three is, that the development of the
site would occur in accordance with the
Martin design, and that any modifications
would be approved by the State and HCRS.
The fourth point which is not contained
in some of the earlier status reports
is, that there is a requirement that the
overall project completion be completed by
March 31, 1982. For reasons that I'll
mention shortly, extensions of two of these
dates will be needed.
The third point is report on the implementation
plan. The status of the Pioneer Square
implementation program adopted by City
Council last October 23rd is as follows:
The design process was to have begun last
October. It has not yet begun. The
design contract has been negotiated but
not signed, pending the results of today's
meeting.
The original design process was to have
taken eight months. The refined schedule
worked out with Mr. Martin now proposes an
additional design schedule of 9 to 12
months.
Demolition was to have been completed by
March 1, 1981. Demolition has not begun
and would be delayed at least one-month if
begun now.
Fourth: the original cost figure of $2.9
million dollars was predicated on starting
construction in June of 1981. Construction
has been delayed six to eight months causing
a cost increase of 1% per month, approximately
for a total of 6 to 6% total.
Five: fund raising was to have been
initiated. Serious questions have been
raised over the ability to raise funds
for full development.
Sixth, and finally, the UJITA federal grant
funds were to fully implement the designer's
recommendations for full area-wide street
and sidewalk improvements. The $1.8 million
UMTA grant which the city applied for is
not forthcoming as far as we know.
In summary, first of all, there remains
the question, as to the- ability of the
community to raise the $1.6 million dollars.
i
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Two. The full impact of the loss of the
UMTA street and sidewalk funds on the overall
design and the availability of possible replace-
ment funds has not been explored. Three, delays
to date and an extended design period will
necessitate extended federal deadlines and will
result In a 1* per month cost increase.
That concludes my report, Mr. Mayor. Again,
Mr. Bogue is available to respond to questions
on the fund raising in a few minutes.
Commissioner Llndberg.
Pat, Tri-Met has informed me, that as part of
the light-rail project they plan street and
sidewalk treatment similar to the Transit Mall
on Yamhlll and Morrison. That is part of the
light-rail budget, and that they've had
meetings with PDC on this. Are you familiar
with that?
I have not had meetings] with them personally.
I understand that that is a possible solution
to the loss of the UMTA funds, and in the
recommendation that Mr, Roberts will present
in a minute, that the Commission considered
this morning, it is recommended that we have
an opportunity to work with Tri-Met and other
agencies to see if replacement funds can be
found.
I just wanted to clarify that they've informed
me that work has been taking place, and there
is a firm commitment in the budget to do that »,;
work on Yamhill and Morrison. Mr. Donald McDonald-'
at Tri-Met has Informed us of that this morning. •.
I'm not aware of that If that's the case. % ,
The second question I had. You talked about
there being a IX increase in the cost of this
project for every month of delay. There has
been a four-month delay since the last Council
decision to proceed, so we've added, in effect,
nearly $120,000 to the project during the last
four months. Can you explain that delay?
I would explain that delay in a couple of
different ways. It was anticipated that the
contract with Mr. Martin would be negotiated
so that designing could take place in October.
In fact, the negotiation for the contract took
longer than was anticipated, and we had not
reached overall agreement on the terms of the
contract until the end of November, which accounts
for two of those months. I think the uncertainty
with fund raising and the events that have
taken place since then, as well as the change
in the staff at the Development Commission, that
might be the explanation for the additional two
months.
Pat, is there anybody from the PDC staff that
can speak to the Tri-Met situation? Mr.
Lindberg says that Tri-Met has a firm
commitment for the money. That's news to me,
and probably, Mr. Roberts, you can touoh on
that point.
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Staff informs me, Mr. Mayor, that we
have no new information — nobody has
contacted us to say that a firm
commitment has taken place. There have
been discussions about the possibility
of the light-rail funds, but to my
knowledge, they have no informed us of any
firm commitment.
Are there any other questions of Mr.
LaCrosse at this time?
My one concern on that $1,880,000
is, that no matter what they build
or don't build, that is primarily for
the light-rail — or largely for the
light-rail going up and down the street.
It's not really a part of the park, is
it? Is our doing the park what makes
that amount of money be spent, or would
that have to be spent anyhow?
Commissioner, I think that is a good
question, and it is difficult to separate
the pieces of what that money represents.
In discussions with Mr. Martin, it was
his feeling that his overall design concept
included the complete treatment of streets
and sidewalks surrounding the area. How
much of that would be done by Trl-Met
and how much more funds would be needed
to do brick paving If necessary or. any
other special treatment to compliment the
square, just has not been defined.
I guess what I'm concerned about Is —
and maybe I'm missing something, but it does
not «eem to me like whether or not we
have light-rail, whether we get the grant
to do the light-rail or not,really has any
bearing on the park, arid It seems to me like
it is being made a part of this.' If we're
going to have light-rail we have to do
that anyhow, whether we have the money or
not, and we will have to find the money
somehow. Your other things I understand,
but I don't quite understand, but I don't
quite understand that, and maybe I'm missing
something.
That was one of the things that was
discussed at the Commission meeting, and
I'm kind of stealing Mr. Robert's thunder
here, but it was proposed that these things
would be discussed with Trl-Met to determine
when the light-rail Improvements would
be done arid to what extent it would include
this kind of treatment of the area, as well
as the other things that it would do to
compliment the park. I think that could
be worked out — okay. Mr. Roberts?
Are there extra copies of Mr. Robert's
statement that can be passed out.
Yes, we will take care of that,
have them up there in a second.
We will
I'm W.E. Roberts. I'm currently chairman
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of the Portland Development Commission.
You've heard the titaff report; let me restate
the simple facts. There Is not now, nor has
there ever been funds to build any of the
proposed Pioneer Square designs. There were
no funds when Mayor Goldschmidt organized
the citizens committee, there were no funds
when I wrote Mayor Goldschmidt on December 28,
1978, stating that "a more solid financial base
must be agreed upon by the city before it would
be prudent to proceed further in the planning
process." There were no funds when Mayor McCready
approved the design competition, and no way to
implement any program. There was no consideration
by Mayor McCready of the Council's willingness
to provide the $200,000 annually that it is
estimated It would cost to operate the proposed
square.
This Humpty Dumpty was never whole, it was
always an omelet. So much for history.
I was solely responsible for not signing the
$365,000 design contract, which represents
approximately 20% of all the funds available
for this project. I have felt that to sign
thin would be the height of fiscal imprudence.
The Council directed that no local public funds
other than the $1,750,000 budget be spent. At
this date there are no funds committed by the
private sector, and It seems that this problem
should be reviewed.
PDC has met with Tri-Met to explore the
possibility of reinstating the street and
sidewalk improvement as part of the light-rail
program and the possibility of taking an even
larger role in this block, as It is a major
terminus of both light-rail and bus traffic.
In answer to your question, Mr. Llndberg, they
agreed to get Mr. Shields to prepare — I think
they call It an amendment to the light-rail.
The estimated time, I think, before they could
get an answer would be approximately six-months.
They show great willingness to cooperate on
this thing, but they are not in a position to
say definitively that these funds will be
available because It has to go through the
process. PDC has discussed with Will Martin
his willingness to see what can be done with
the available budget for the additional $200,000
for feature Items such as the fountain, etc.
These funds are now available. These steps
were taken prior to the time this meeting was
called. They have not been pursued further
awaiting the outcome.
The options that are available to the Council,
as I see them are:
First: The Council appropriate the $5,800,000
of city funds to construct the present design.
Agree In principle to the annual appropriation
of $200,000 in I960 to operate the square.
Allow PDC to see if Tri-Met can reduce the
city's cost by reinstatement of the street
and sidewalk grant.
Encourage private fund raising to help
offset the city's investment.
Second: Follow the Forecourt Fountain pattern,
clear the site and put it in sod until the
proper funding and the designa are firm.
Third: The one that PDC adopted in its
meeting today and recommends, reads as
follows: It is the goal of the Portland
Development Commission to have built a
positive public attraction while preserving
the integrity of the winning Will Martin
design; therefore, the Commission unanimously
recommends entering into a contract with
Will Martin to modify his design concept
along the lines of the implementation program
as originally proposed. The design modification
will involve the participation of the of
the Jury of Award, the Design Review
Committee, The Downtown business community,
Friends of Pioneer Square, and other interested
civic groups.
It would provide a rough design of what
can be done within the budget, plus the
$200,000 feature. In order not to further
erode the budget, the city might allow these
funds that remain from the private contributions
to 0'Bryant Square, be used for this purpose.
PDC would work concurrently with Tri-Met
to get the street and sidewalk improvements
funded, and any additional help that they
think may be possible.
PDC wouTcPwork with the Metropolitan Service
District, along with Will Martin, to see If
their help could be used.
This would take approximately 6 to 8 months
to obtain definitive answers to the last
two points, but with the exception of the
first two alternatives, those answers are
required in all cases in order that Will Martin
know in fact what condition he will be
designing to. This provides an alternate
in case private funds fall short with no
further delay in the development of the
square. The Council should at this time
indicate its willingness or unwillingness to
provide the $200,000 required to operate
the present square in order that Will Martin
can take this into consideration in any
modification of his design.
There has been suggested that a partial
square be built and hope that someday it
could be finished. Mow, is the time to
deal with the problem. Do not leave an
unfinished patch of brick to fester in the
city center. Interest will be lost. People
wi]l turn to other problems and the city
will have an eyesore for years to come.
This leaves the problem of how to handle the
space in the interim period of 6 to 8 months:
Leave the structure in place until construction
is ready to start, with or without using
it for parking.
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Proceed with demolition, clear the site
and fence. Thf.a is slightly more expensive than
leaving the structure in place.
Finally, I'd like to discuss for a moment, my
relationship with Will Martin. One, I think
that he is a very talented designer and architect.
Two, I am personally Indebted to him for the
assistance he provided to me and the city In
the Public Service Building design contest. The
fact that we did not totally agree on what should
be on Pioneer Square does not affect my opinion
of his ability.
This is the problem, and PDC only requires a
clear direction from Council to proceed.
Are there any questions of Mr. Roberts by the
City Council?
I have one of clarification. I don't have a
copy of the presentation, Bill. I just want
to make sure that I understand what you're
saying. You're saying go ahead with the
demolition on time, plant it in sod, allocate
the operating capital, redesign to the $1.7 that
we currently have, and then move ahead with
the fund raising?
you're saying?
That's essentially what
No, I said — Commissioner, what I was trying
to say Is one, we concurrently try to accommodate
the major designs — the major Will Martin
design — to get the community backing for it.
So you're saying redesign first before we do
anything.
To investigate with the community modifications
in the current Will Martin design, which requires
the full funding, and see if we can get at least
80 percent of the community behind it. I think
that this is possible. I think that as a fall-back
position, we have at least schematics of what
can be done within the money that we have on
hand. In other words, it's kind of a two-pronged
type of thing. The preference is to do the whole
design, but so that we don't get hung up forever,
and if no money is forthcoming, we need to do
the best job we can with the money that we
have on hand, plus the $200,000 in addition
that has been committed by the private sector
to this fall-back position.
When would you start the demolition?
The demolition would start — if that's the
direction of the Council, it would start —
the contract would be drawn on the Monday meeting
and be let. 1 guess it takes 30-days to get
from here to there, but effectively the commitment
would be made at the Monday meeting.
So we'd move ahead with the demolition on
time if we can?
Yes, if that's th* direction.
Now, let me understand the redesign. I don't
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understand what Mr. Martin is going to
do with the current design he has.
The whole implementation prop-ram calls
for this function. There is, I think,
90 days was provided to refine the concept.
Really, what we're 3aying — I'm asking
that we let this part of the contract with
the addition that Mr. Martin provide the
extra service of providing schematics of
what can be done within the available
public dollars.
Okay, I understand.
Mr. Mayor.
Commissioner Schwab.
Mr. Roberts, you've given us here three
altenatives. I'm looking at the first
and the third, and I'm wondering why It
is that some of the first and the third
can't be combined. Like in the first
one you're asking the city to commit $5,800,000,
but in the third one you're saying that
PDC would work with Trl-Met to get the
street and sidewalk improvements funded,
and you're also allowing for the balance
of the 0'Bryant Square to be transferred.
Now, if we transfer that over to the first
one, what would that cut our deficit to?
If we can't do it, why not?
Well, number one, I think that if you
read the — we were going to follow the
same procedure to try and get the Tri-Met
money.
Yes, but here you're asking us to commit
the $5,800,000.
Well, this is the only way that you can
get off the button right now. In other
words, what you're doing is funding the
project; hoping that these other things
will come together. If they don't come
together, you've got it.
That's on the assumption that we have to
put in light-rail, but I don't know enough
about that. How about the other one — the
0'Bryant Square money. How much money
is there, and why can't that be transferred?
There isn't that much. I think the last
I heard it was something like $20,000.
So this item in the third proposal, "In
order not to further erode the budget, the
city would allow those funds which remain
from private contributions to 0'Bryant
Square..." that's only $20,000?
Right.
That really isn't much of a help.
It would probably fund the schematics for
the fall-back position, which is really
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the only additional thing that we've added
to the design program.
Getting down to the other one; the $200,000
feature. Where would that money come from?
That has been agreed to by private doners.
Only on the basis that we don't proceed with
the other design, is that it?
That's right. If we have to fall back to the
$1,750,000 we've got more than Just an open
space.
So the ones that don't want it are saying that
they will commit $200,000, when we need somewhere
upward of $5,500,000 according to this.
That doesn't mean that the same $200,000 might
not eventually transfer their interest to a
modified Will Martin design. I'm not in the
position to recommit these funds to some other
use.
I just have one more question, Mr. Mayor. I heard
PDC say that this contract should have been
signed the 1st of October and it got delayed
till November. Then I see you say that you
were solely responsible for not signing it, but
you've only been on PDC two or three weeks, so
don't take the blame for something that doesn't
belong to you.
It was unsigned whetn I arrived as chairman of
the Commission and I —
I just hate to see you take the blame for
something that was apparently done in November
or October.
Well, it's not too difficult.
Do you have any questions, Mr. Lindberg?
I have one more. Are you going to go on the
$200,000 -- you take that one.
Oh, well — Let me make sure that I understand
what you're recommending. That would be, rather
than proceed immediately, we would delay for
a certain period of time and hire Will Martin
to make design modifications to see if he could
develop a consensus in the community, and then
if he did, then there would be a second contract
with Will Martin to design the square • I think
what we're talking about, that there Is a
delay.
No, there is no delay. This 90 days is provided
for in the schedule — is it 90 or 60?
That actually leads to my next question. The
current implementation plan calls for a design
refinement process. The implementation plan
specifically nays that the jury will be the
only one that would provide input to the.
architect. What would you think about opening
that up to provide other parts of the community —
like the business community to provide input
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Into that design refinement process. Meaning
that we would sign the contract with
Will Martin immediately. We would proceed
with the demolition, activate fund raising
and build the square.
Do you want my opinion?
Yes, your opinion to that.
Let me first read the statement again
that was prepared and approved by all
the Commissioners, and I think it answers
that. "Enter into a contract with Will
Martin to modify his Resign concept along
the lines of the implementation.program as
originally proposed. 'The design" modification
will involve the participation of the Jury
of Award, the Design Review Committee,
the Downtown business.community and Friends
of.Pioneer Sguare." We've provided'that,
otherwise: you're not .going to get any real
benefit to get the community together.
Well, I think ^ hat the important point
to make is, that if we: followed that, approach /
we would not;.bje making a final decision
now, we'd be .studying
to see ',
if we'couid have a'consensus, and as a matter
of fact;, the potential would exist for '*
no consensus to be arrived at, and no square r
to be built,'.
Maybe l'"'nf wrong, Commissioner, but i t was
my feeling - - at Item as; head of PDC ~ 1
nb pMtjtkir ;how you folajpw this procedure, i
I wfl'l hot feel happ#Jbo approve the design
concept without the Cdtnmiasion' s approval —
Ime£rit£i9 Council apjpipov&l, t beg'1;your
pardon.5 I think that we work with
Will Martin oh any bawls through this 90-day -
period; that you agreed to, and come back
to you with a program that will hopefully
be — We can't get a consensus., and I can't
believe we can't get a better consensus than
we have, so we will be1 no worse off than we
were before.
I think that it is true that thai: same debate
and 'discussion has occurred four different
times: before the Council. There have been
fourydifferent votes,twanging from 1979
through 1980, and «p«|HW)ps>has been positive
to proceed. I think what we're saying now
if we'd agree to that is, that we've changed
our mind and we're not\willing to proceed with*
this and we're going to back-track and look
for some other kind of'design. •
Well, the reason that we're not proceeding
is, that we do not have the money, arid until
we do have the money, I don't think that it is '...
prudent that we proceed. If yqu ,wanti to
wish that the money wi|l come from'Someplace
and proceed on that basis, well, so be it,
that's what this whole thing is about. I'm
willing to support the jWill Martin design,
that we go ahead and get this thing done,
but I have id face the {financial facts of
life. Right now we're Ishort around $4 milliton.
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dollars for this project. If you want us to
spend $500,000 for the final Will Martin design,,
if that is the wish of the City Council, so be it
but then we will come back to you and say, "where
is the rest of the money." There are two big
question marks: The UMTA grant and the private
fund raising effbrt} These are question marks'
that we have to address ourselves to. The rest
as far as I'm conceisned is academic*
' ' I • •
First, I think that'we look at it differently.
I think that we're short $1.6 million dollars(
that we've changed the rules during the middle
of this game. When PDC came to us in October, i
and we adopted an implementation plan, there'-Wa|l
nothing that was discussed about holding this;;"'""
thing up based on these UMTA funds".
I think that you will find if you talk to
Mr. Martin that the street and sidewalk —» and
I don't like to speak for Mr. Martin1 — but I-
think that it is an intergral part of any
design that may come up. Without it you've got
less than a whole.
Well, I can be assured, that If the light-rail
was built they are going to deal with the streets;
and we do have $350,p00 set aside for local
match for the sidewalks. I guess one of the
things that I'm really concerned about when
we say that we don't have the money to proceed
is, that we do have money to build a basic,
square. I know there are different <-judgfli'e.ntS!
as to how good that square would be, and you*
referred to it as an eyesore, but I would really
like to see the slide presentation that PDC has
I'd like to see what this square would look liKe
with the $2.9 versus the $1.3.
Well, if you look at that schedule you can
pretty well see it. It is basically a brick
plaza, period. It pretty much says it right
there.
Commissioner, let me make my point. All I want
from this Council is a clear direction, and I!
have to have the funds allocated to ido it.
I may have misjudged what I should do, but I •-
couldn't see spending — of the $1,750,000 that'
you've got, it Just didn't make sense to me
to spend $365,000 of that fund for a project
that doesn't have funding. If this is what
you want to do, well, you're the boss.
Bill, let's pursue another line here. If the
Council decides that we want the $1.7 million
dollar project, you've got directions and we
have the funds to do that.
That's correct.
I understand that there Is still the
possibility that if we acquire additional
funds, then we can add on to that as we go.
That's my understanding, and my personal
feeling is, that the funds will not come
unless this Council assumes some leadership
role here. Right now: there is no leadership
on this project. I think that If this Council
assumed some leadership and lets the public
470
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know that we know where we're going and
what we want, then I think the fund
raisers are going to come forward, and I
think the money will come forward. I
do appreciate what you're saying; thac we
do need to be realistic, and I think that
if we decide to go with $1.7, we have the
funds and we have direction. I'm sure that
Mr. Martin will speak later on in terms of
what he can and can't do for that, and
where we can go after we receive the
$1.7-plus additional funds. Would that
be clear enough directions to you?
That would be clear enough. What I
think you're telling me, and I want to be
sure that I understand —
All right, then I'll clear it up to make
sure we understand.
Okay. I think that what you're telling
me is, that we should use Mr. Will Martin
to design a $1,750,000 project, which would
be added $200,000 of private funding for
a feature. Now, let me caution. The
$1,750,000 project will be extremely enhanced
if can fund the street and sidewalks. It
will just enhance the impact immeasurably.
Yeah, there is no disagreement there.
I think if Mr. Martin were asked to do
that he would like to k n o w — or make the
basic assumption, at least — that he's
going to get those funds, and we get an
indication from Tri-Met that our hopes
and aspirations are realistic. We can't
get a firm commitment until they get a reply
from Washington, D.C.
Does the current design include those
improvements?
Yes, they are a very important piece of
the total project.
So Mr. Martin wouldn't have to go back
and redesign that. We already have the
dream, so to speak. Now, dealing with
the realities; the reality is that we've
got $1.7 million dollars, so we can
have our realities and still have our
dream.
No.
Why not?
Once you do the $1,750,000 plus the
$200,000 you have a different project
than you've got today. I mean, you can't
do this for $1,750,000.
Oh, I know that you can't do all of that,
but you can do a basic design for $1,750,000
can't you?
I
ROBERTS No, I think that would be a mistake.
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Maybe I'm talking to the wrong one on this.
I should be talking to Mr. Martin on this
one.
Yes, I think you should.
I mean, Bill, I shouldn't be asking you
what Mr. Martin can do, that's my point.
No, I really would rather you didn't. I've
discussed this with Mr. Martin, and I think
I'm repeating what he said, but I would prefer
that Mr. Martin would say it personally.
As chairman of PDC, I'm trying to get an
understanding, that that would be clear
direction for you. If the Council said
that we want a $1.7 million dollar project, and,
here are the dollars, those are your marching
orders. That would be enough clear direction;
for you, right?
Right.
Then I think that we need to get Mr. Martin
up here to see what we can get and where we
can go from there.
I think that he doesn't really know what he
can get. That was what we were going to s^jeijiH1;
the extra money for, to see what we could get'1
for $1,750,000.
Okay. Could we get Mr. Martin up?
I have one more question for Bill. If you
will recall at the original hearing — I agrees,-"
with you, I don't, like the brick surface, I &$n*.
like walking on btick. At that time, Iv-believTe:'
that it was said, that all that could be
changed. I have a memo saying that this issue
Of whether it should be brick or have a little,
more grass and stjuff should be item of
discussion, and that it can be changed. If we
eliminated some of the brick, and I believe
that cost us $420,000, and we could save a couple'
of thousand there, wouldn't that basically put
us in the same position as your number 3 here?
I don't think so. Really, you're getting
into something I don't want to ~ at least
personally get into.
Okay. To tell you the truth, neither do I.
Thank you.* All I'm trying to do is (1) get
a clear direction and (2) make sure the
Council understands that we don't have any
more money than $1,750,000. We'd'be very
happy to have another contribution of public
funds, which would simplify our life immensely.
But we don't have the other funds now, no matter!!
what design we do. If we pick this design or
we do something--else, we still, face the same'i
$1.8 million, and an even greater amount of
money. That wa| one of my concerns at the
last hearing whfn they talked about the
conservatory, that was going to, cost probably
$4 or $5 million more than this1. v-'My concern"
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is, If we can't get this money, how could
we get all that money.
I don't think that there is any way that
you can be assured of any fund raising
process until it is over, unless you've
got some angel telling you. If you really
want to do it right, you go back to the
first recommendation and the first option.
Well, that we can't do, we don't have ^
$5 and a half million dollars. M
Now, come on, you can do it if you
want to, Mildred.
$5,800,000 bucks?
You may get it all back, or not all of
it — I mean, if you really want a nice
clean Job, this is the only way that you
can do it. I don't think that the PDC
considered it too strongly because we
thought it was probably not totally acceptable
to some Members of the Council.
Thank you, Bill.
Commissioner Lindberg?
Well, actually, I personally do not
believe that we can get a feeling for what
we can do with the existing money versus
the extra private money by looking at that
chart over there. I think that there'is
a 7-minute slide presentation, and if we
could see that, and if Will Martin would
show what we'd get. I, personally, feel
that we would see that we would get a
quality project with the $1.7 million,
thinking that he would design that in
two phases — the $1.7 and the full project.
The private fund raising could add on to
it in phases. I think that's not for you
to answer, I'm just saying, that for the
Council to really understand what those
differences are — that it just can't be
done from that chart over there.
All I was trying to say is, that what
you get if you Just accept this as a
two-stage development, then you get what's
in green, period.
Well, what I'm saying is, that what's in
green looks a lot more attractive when
you see the slide show.
Have it your way, Commissioner, I won't
argue with you. What we need is money
and a direction, that's it.
Commissioner Jordan, did you want to
talk to Mr. Martin?
Yes, I would like for him to come up,
but I'd like to get a clarification.
I'd like to see the slide show.
i
IVANCIE Well, do you want to ask some questions
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before we get Into the slides?
I think that the slides are going to tell
the story. I think that I heard Mike say
what I was asking, that we can have reality
now and still have our dream, even though
we might not realize it until we get additional
funds.
May I comment. Just one point of clarification.
The slide show was put together to tell the
story of the total Martin design. There are
no slides contained within the slide show that
depict the basic square. They do show in every
case, the full design of the park.
What I was going to ask — was to have Will
go over there with a pointer and specifically ,
point out the things that would come out that
were part of the private fund raising, and I
know that can be done.
I believe that we do have another schematic
back here, that we could put up that does
show the basic square.
Well, go ahead and put that thing up now,
and then we will get into the slide thing, Pat. •
I don't know if Mr. Bogue was going to make
a presentation. Mr. Mayor, was Phil Bogue
going to make a presentation?
I assume that he wants to. Pat, would you
want to make a statement on that?
Mr. Mayor, I'm not that familiar with this, but
this is a schematic of the basic square design.
It does show the foundations for the columns,
but the columns have not been added.
Wait a minute, Pat. We're the ones that
have to. make the decision, so you'd better
stand over there so we can see.
Oh, I'm sorry. It shows the support for
the columns without the columns, it shows
the deletion of the structure, it shows the
deletion of the pergola, and it also shows
no light-rail transit shelter along in this
area. Mr. Martin may want to comment on
any other aspects of that, but I think that
is basically it.
Do yju have slides to show that?
Could we see those slides?
Yes, we do. As you can see, we have the
slides here, I just wanted to point out
that the slide show does not show this.
I do think, that in all fairness somebody
would have to go up on a couple of the slides
to point out what wouldn't be done.
We will take a ten minute recess and show ':
the slides when we return.
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Commissioner Lindberg, did you want
the slides to be shown at this time?
Yes. I understand that we would go
through the entire slide presentation
and then Will Martin would come up
and point out what wouldn't be built
with the existing funds.
That's correct, Commissioner.
All right, Jan, do you want to start
the slide show.
At this time, Council viewed a slide show of the proposed
Pioneer Square site.
IVANCIE
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Mr. Martin?
My name is Will Martin.
2610 S.W. 5th Avenue.
I reside at
I'm the architect for the project, and
before I open this thing for questions,
I wonder, Mr. Mayor, if I might read a
small statement.
Almost a year ago the intense process
of design competition began on Pioneer
Square. I knew how difficult an demanding
that process would be. I believed in
the process. I believed that it should
not be another solely architect or politically
governed process. I believe that the
design should grow out of many roots,
that it should be the result of many thoughts•.
I believed that it could benefit from
minds like Doug Macy, Robert Reynolds;
writers and historians and poets like
Terrence O'Donnell and Spencer Gill;
artists like Lee Kelly. I believed that
these individuals represented the most
creative levels of Portland's society.
I was right.
We believed in the competition process
and the excellent jury that gave freely
of their time and efforts. We believe
we won fairly. Most of all, we believe
in our scheme, our concept. It -did not
come easily. It is not sham or artifice
or temporary. It is a strong and joint
conviction of appropriateness for the most
important urban space in Oregon.
We believe that the design has an element
of timelessness. We believe our future
children will share the same joy, richness
and pride that we feel about it. We believe
now that we should eliminate political
entanglement and forget our differences,
respect the public process, Join together
to find the financial means to build with
the pride and honor like those before us
who have had the courage. I thank you and
I'm available for questions. I'll do my
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best to answer them accurately and to the
point.
Thank you, Will. Commissioner Schwab?
Tell me about the streets out there. Is that
an integral- part of it?
Well, if you don't mind a little designing
talk. Our charge was to deal with the 200
by 200 foot square, which we did. When we
became involved with it there was no way to
ignore the light-rail implications, there was
no way to ignore the simple fact that it is a
very small urban space, and if we could give
it some visual extension that could only add
to it. That visual extension is the street
that you asked the question about. We Just
said what if it were possible to pave the
streets and the sidewalks up to the buildings,
then we would automatically have a visually
enlarged space. We realized that our charge
was only to the 200 foot boundary. I think
that it is the responsibility of any designer
to point out those kinds of potentials if at
all possible.
The other area is the space underneath the
square, which we also propose, which is
not part of the program. There is a real
potential there to include some sort of
specialty theater and design space. We realisse,)
that there are no funds to do that with, we -^.J;
simply say, that's a potential, "help us out,;;f;|||
City, if you possibly can." • r|l§
I understand — Well, I guess what I'm trying '$§f|
to ask is, I'm being told now that if we V/ff
don't have the $1.8 or $2 million, or whatever 4|
it is for the street, that we can't go ahead (?|^|
with this. Do you concur with that? ;:^
No, that's not so. •'- ; 3
Assuming that we never get the money. 3
That's not so. It would be wonderful if ||
we could, but it's one of those embellishments ||
that would simply add to it. It has nothing It
to do with the potential impossibility of
developing the square itself.
If we never get that $1.8 million grant
and we never have light-rail, you're saying
that it is an entirely separated matter.
Although we'd like to have that money, we
don't have to.
That's right. We'd like to have those
facilities, but we may not be able to afford
them.
Is there any way — you know, it's great
for us to sit here and tell the people "you
should all Join and you should all put in
your money," but people don't usually put
in money unless they really support it. Is
there any way you think that .some type
of an alteration could bring everybody in,
that wouldn't be too expensive, or do you
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think that would be way out of line?
Well, I'm not sure what that all
entails. As I said in my little speech,
we've addressed the Issues that were
in the competition rules. We think that
we have a fine design except for minor
modifications, which we expect in every
project that we do. Some adjustments
to the covering, some adjustments to the
water facilities, but the major, basic
concept of the space we stick by, and
we really don't see fooling around with
it.
I'm agreeing with you that you have
a fine design, but if we don't have the
money is there anything you think we
can do that would help us raise the
money that wouldn't hurt the design.
I guess that's what I'm asking.
Well, the two charts — if we had them
both up. One shows a completed design.
This one shows a concept that we worked
out with PDC some months ago showing how
you could stage the project.
I'm assuming that we don't get the
funds. I have to look at that possibility.
Well, my impression is that we have $1.3
million, and I'm saying that we could build
that one for $1.3 million.
We have enough to build that? You know
me — at the original meeting I was never
in favor or solid brick, and I notice that
was $420,000. Do you think that there is
something that you could exchange for
part of that brick, or is that brick
an essential part; because if it is, I'm
going to get off the subject.
Well, obviously, Mildred, I think that
it is a responsible material to use, and
the main reason that we selected it is
to try to tie it in with the Mall. We
think that it Is very important that
the Mall and the Square be married to each
other. It's true, you could consider
other materials, which we did, but it
really won't save you any money, because
the kind of paving that we would
replace the brick with more than likely
would cost at least as much as brick.
We're looking at something that we don't
want to fail in 50 years. We want it
to last at least 200 years.
That's what was worrying me — when I
looked at the Mall. I was wondering
if maybe some grass or something like
that on part of; it. I'm hearing a
figure or $200,000 maintenance, and if
it's all brick .I don't see the $200,000
maintenance unless we've got another Mall.
I think Doug Macy could tell you that
the grass maintenance is probably a
lot worse and a lot more expensive than
i
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the brick maintenance.
Do you concur with the $200,000 maintenance
figure on this design?
I might add, that's maintenance and
operation. That includes our estimates
of operating programs on there, not Just
physical maintenance.
Well, how much of that was for operation?
We have not broken the figure down. We've
only done a gross estimate at this point,
based upon interviews with other cities.
It could vary conceivably, from anywhere
from $150,000 to $250,000.
Is it true, that you arrived at the
$200,000 by calling cities around the nation
that had public squares?
Correct.
My understanding — in fact, I saw the
PDC memo — one of those cities said it cost
around $200,000, and so that was the figure
that you used?
I think, Commissioner, that the range of
estimates ranged from $100,000-plus to
$300,000, and we simply took a median of
that for estimating purposes at this stage.
I suppose when you're talking about how
you're going to program it. If were are going
to have concerts in it everyday, then we'd
be looking at maybe the $250,000 figure, and
in the wintertime it won't be that heavily
programmed. If I Just knew how much of that
you figured for programming and how much
for maintenance, then I'd have a better idea.
We don't know that, Commissioner, and we
really can't know until this whole user group
and program estimates were set up.
I think I have that, Mildred. I think
your Park Bureau looked and said that it
would be $87,000 a year for maintenance, plus
10 major events.
Our only point in raising that figure today
was to point out, that that is a figure that
has not been addressed by Council, and we
simply wanted to enter that into the discussion^
as one that has to be decided upon. "•:
I don't know what kind of programming the
cities you called have. Maybe they have
a concert going on every night. In San Diego
they'd have an entirely different thing
than we would have. I don't know what city
gave you what figure to arrive at that. Do
you have that breakdown of what city gave
you what figure, and how large their square :
was?
LA CROSSE I don't have it in front of me.
what cities were contacted.
I know
•Is
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I've got it if you want it.
Does it break it down?
Well, while you're looking at fhat,
I'd like to ask a question. I'm
interested, Will, to get to kind of
the heart of the issue today. What
is your reaction to the PDC recommendation
that we not sign that contract that
is sitting there with you, but instead
develop a different contract to have
you work for a couple of extra months
to work with revised design concepts
to arrive at a consensus?
Well, it's the most difficult
contract that I've ever tried to
negotiate, first of all. It took
something like 1^-weeks. I think that
we started right after the competition
ended, and by November we had an agreement
that everyone accepted, but no one had
signed it except us. I can't really
point the blame at anyone in terms of
the time that was wasted, but it did seem
like an awfully long, tedious sort of
business.
What is your reaction — there is a
new proposal now from PDC that we not
sign that contract, but instead develop
another contract which changes your
Job, as I understand it, for the next couple
of months, to work on revised design
concepts.
Our consensus of opinion is, that we
should keep the contract that we have
that has already been agreed on, and
simply move ahead with that. It's broken
down into phases anyway.
The contract that you have — or our
implementation plan calls for what —
it's called a design refinement process,
where you were to work with the Jury
that gave the award. How would you feel
about opening that design refinement
process up and reviewing that with the
Friends of Pioneer Square or the fund
raising group, and maybe a couple of other
interested groups, which would mean
you'd have your contract and you would
proceed; those groups wouldn't have veto
power, but they would have input.
When we originally discussed the
program and discussed the contract,
I think that we had in mind all the time,
that we would welcome input from a variety
of people like that, but our major charge
was to the jury, and that's the way it
was established in the design program.
One last question. Today Mr. Bill
Roberts brought up the idea of an extra
$200,000 for a single feature that would
be added to your project. Do you have
any reaction to that? Do you want that
additional money and direction to come
January 29, 1981
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up with a feature of some kind?
I'd love to have the $200,000 to do*the
fallen arch water thing in the middle that
we proposed. It would probably cost right
at $200,000.
Mike, this doesn!t break it down. They
say that they didn't get the breakdown
figures.
I'd like you to go up to the board and
explain what we'd get for the basic design,
the reality that I was speaking of. I roust
admit, before the break I was a man with
direction, until I saw those slides. I don't
think that I want reality, I want the whole ,
dream now.
Given the fact that you do have a basic
design, can you go up there and explain
exactly what we would get. I can't tell ,<
from here exactly what we would get fr"om '*'.
the basic design. If we start with this
we can continue to add on until we can reali-ze
the full dream; is that accurate?
>
That's correct. jjis*
Can you explain what's up there now? [',
The drawing onjthe left represents the
reduced scheme, or the beginning first'-phg&J^
The one on the; right represents the finlshe'dV
scheme. What we would essentially do in'
the beginning is eliminate the columns on
both sides, although the bases and the'
seating areas S.n between the foundations woffiljfl
all be there. Contrary to what you might
believe, and in terms of some of the'
confusion herd today, there is adequate.mohes
in the $1.3 million construction budget to "
develop these:three streets — or these
three sidewalks, excuse me, in the brick
material, or whatever material is used in
the square.
The underground area that I mentioned
before on the west side, we had proposed
a potential specialty threater space under
this corner because of the grade changes.
Over on the right we proposed a space for
exhibits and -that kind of thing. The spaces
would be roughed in, the vaults under
the sidewalks would be part of the contract
in terms of updating those, they are
structually unsound at this point. Those
things would be roughed in, and they would
not be available for use until further
budgeting. \
l
The structures — the two.small pavillions
and the brorize structure over on the right
with the climbing roses and all that, would
not be built, but, again, the foundations
would be installed and would be ready to
put the structure on. . •
The water facilities would still be ,in
the contract. We're talking two wafeer
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systems. One that moves down this
wall like a small stream and terminates
in a little fountain, and then the
$200,000 that Bill is going to give
us for —
We have to assume that we don't have
that money.
I understand, I'm joking — I shouldn't
be doing that.
Do you have it costed out — move over
to the dream there. Do you have it
costed out in such a way, that if we
started with the basic design, that if
we were able to raise $800,000, that
you could start adding things like the
water system, the columns and things of
that nature?
That's correct. I think that we do
have a list of all those costs for
those different elements. For example,
I think the columns are $240,000, so you
could actually build one side if you
wanted to and wait for the other side.
There are a number of options.
What about the entrance — the gate
there?
The little gate, well, I understand
that we own that gate now. Someone
has given it to us.
The water system would be what?
I don't remember all the numbers.
Do you have a list there?
Yes, I have it here.
Are there any other questions from
the Council?
The one that I hadn't finished. You J|
talk about the covered spaces. My understancHinr|
on the covered spaces, would that throw out ?j
the grant that we got, or are those allowable?;.;
They are allowable under my under-
standing.
They're not in the money?
No, they're not. The columns support
the covering for the people waiting for
the transit system and the market. The
two little buildings here in the pargola
system would not be in that initial budget.
So we wouldn't even have to start those.
I thought you talked about some base or
something that you were going to build
underground.
No, Mildred, under here we have the
option of putting in a small specialty
theater to tell people how great Portland
'A
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is. We have a place for an exhibit hall, storage,
that sort of thing. It would be roughed in, it
would not be finished at all.
I understood that under the grant we got that
we couldn't have covered space. Is that exempt
from that?
I have been told that it is.
The HCRS department has reviewed the full
design and has approved it. They have stated
that that does meet their requirements.
It does meet the requirements.
Yes.
Do you have the money for the roughing-in now
in the $1.3 million?
Yes, that's in the $1.3 million.
I guess the next major issue that we should
get onto is the fund raising.
I'll call on Mr. Bogue shortly. Pat, do you
have any comments relative to the figures that
were mentioned here by Mr. Martin?
Yes, I'll mention one figure — well, not to
disagree with you. It's a technicality, but
my understanding is, that in the $1.3 million
we do not have the money for the sidewalk. The
money for the sidewalk could be done with the
$360,000 additional money that is set aside
for the match for the UMTA grants. We do have
that money but it is set aside as match, currently.£
and under Council's direction, it could be used ^
to do the sidewalk. *
If we do that and then we later get the grant,
it means we have to dig up another match, or
will that still be these — I mean, are we
going to find ourselves paying an extra
$360,000 because we do it that way?
I don't know. I would not think so, I would
think that that in itself in place could probably
be used as a match, although I don't know for
sure.
Even though it was done in the past?
I don't know.
Mr. Bogue — Yes, go ahead, Commissioner
Jordan.
Let's do if we can do something here. Why
don't we decide what we want first, because
I think Mr. Bogue is going to get up and talk
about the possibility of raising funds — he's
not sure whether he can raise them or not.
Why can't we decide here what we want, and then
give Mr. Bogue his marching orders to go out
there and raise funds, and make a commitment
to get behind him. I think that we have a
basic design that we can move on, and the
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way that he has this posted out here, as
we go we can add on and really embellish
that square. 1 think that the Council
can assume that leadership; say this is
what we want, and Mr. Bogue are you willing
to go out and raise funds. I don't think
that there is going to be much merit in
Mr. Bogue telling us right now — unless
he can say that he the money —
Well, let's hear from Mr. Bogue.
Well, actually, I'd like to hear what he
has to say. I agree with you in terms
of, we have to set the tone and the leader-
ship in what we want. I think that Mr. Bogue
has some feelings about — with present
support what could fund.
Then, again, we're allowing the dollars to
determine what we get here.
Phil?
My name is Phil Bogue.
Ill S.W. Columbia.
My address is
Let me get back into last fall a little
bit. After all these facts were known
the Friends of Pioneer Square was formed
with about 20 members ,j and every member knew
what the facts were, and knew that $1.6 million
dollars of private furfds had to be raised.
The people that joined this group, I think,
took an obligation to Jdo what we could to
make sure that we woulsd be able to raise those
funds to complete the*square. We planned
a kick-off for this fund drive in mid-Oecemb'er.
As a matter of fact, We were going to tie ' ;
it in with some of the[ other Christmas
activities that took place on the square.
As you will recall we had a big tree there
and a lot of activities going on underneath.
We deferred that after we sensed two things.
Number one, there appeared to be some
controversy on the design, and number two,
no willingness to sign- the contract with
Will Martin at that time, which to |?bur group
has been, and still is, the key:- -the1" signing
of the contract and the indication from the
Council that they really want to go ahead
with this project. We feel that those two
elements are critical, we felt all along,
in raising these funds.
Subsequent to the article in the Oregonian
two or three weeks ago that Indicated that
the project might be dead. There was a
tremendous amount of renewed interest
in the Friends of Pioneer Square, and in
the project itself, that came in from
all kinds of sources. We decided to
again reaffirm what we had concluded last
fall, and that is, that in our opinion once
a single, complete contract is signed with
the architect and once we get an indication
from this Council that they really want
to go ahead on this thing, and that they are
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behind it — as a matter of fact, I would
even think that it would be appropriate for
the Mayor to be the honorary chairman of the
fund raising campaign. We're ready to go
to put a little bit of levity into this thing.
Mildred, be careful of the bricks, because
you're hitting at the heart of our campaign.
We're going to sell those bricks at $10 a piece,
and everybody in the city is going to own
one.
I'm just asking you a question, and my
question to you is, if we tell you to go ahead
and start raising funds how soon do you actually
think that you can be walking in here with
some substantial sums of money?
We have not set a time line, and the reason
that we have not been able to set a time line
is, that I think it's going to take us a couple
of weeks after we {jet the go-ahead to see the
signs of where the'money is. In the morning
editorial you'll notice that there are no
signs that the big; money is there. " I can tell
you that there is a lot of big-money people
that I have talkedfwith in the last few weeks ~ V
well, even last fail — that saw this as a '!k'/
design controversy!, not a fund raising u.
controversy, and they do not want to take part f
in this controversy. They're not going to
surface until we get our act together and decide
what we're going to do. I think that they will''
surface and surface fairly rapidly.
To put it into perspective from the way our
groups sees it. We've seen what has been
happening since early December as essentially
a design controversy. I've carefully kept
our group from getting involved in that. I
believe that's what it still is. I don't think
that we'd have these designs about the money
if the design controversy was not there. If
the design controversy was not there, I think
we would have had the go-ahead probably last
December. We would have been out raising the
funds, and I'm not saying that we can raise
$1.6 million, but I'm confident that we can
raise a lot of money, and within, say, a year's
time. I think that we've got to understand
what the real issue is here as our group sees
it, and it is not fund raising but it is the
design controversy. That's what has to be
decided here. I believe, and our entire group
believes, that if the City Council decides
to go ahead with this project in terms of
indicating its confidence in Will Martin and
sign a contract with him, that we can go out
and tell people what we're raising the money for.
I thought we did that last October when we
acted here. We said, this is what we want to
do, go raise the money. Is there something
that I'm missing? I thought we did that.
What was missing was the contract to complete
the design. I told our group, that I would
not kick-off a fund campaign until I knew
from a conceptlonal standpoint what the money "
was to be used fot1. As of today we do not know .
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But, Phil, what I'm saying is, that last
October when we passed this, I thought
we said — maybe my memory is wrong —
this is what we're adopting, let's raise
the money, let's do it. I thought that's
what happened last October. At that point
I thought we were all set, that this is
what it was going to be, and now they
had to go out and raise the money.
Is thati or is that not what happended, Mike?
You're asking me or Phil?
Well, I don't know who I'm asking, because
that was my memory, that the Council
acted and said "this is the design that we
want, let's go raise the money."
Well, I'm concerned about the same thing.
I felt that there should have been
a fund raising campaign and there never
was one, so you couldn't raise any money
without asking people for it, that's very
clear.
That's a profound statement if I ever
heard one.
Well, we did act on it and we said "this
is what we want." Then the group was
going to raise the funds. It wasn't the
City Council that was going to raise them,
it was private fund raising. I think that
the ex-Mayor may have said that she was
going to head it* but there was no commitment
by the Council to raise the funds. I guess,
Phil, where I'm getting lost is, we said
"this is the design, this is what we want,
raise the money." I don't understand how
the people from October until two or three
weeks ago when this surfaced didn't under-
stand that this was the direction of this
Council, because as far as I know it still
is unless it has changed.
I guess the best — I understand what the
ordinances are and so on — the best way
to explain that is to try and remember the
events of last fall. Our group started
seeing a lot of signals that there was
a lack of determination to go ahead with
this project and the design concept might
be changed. That's when we decided that
we couldn't, in good conscious, go raise
money when we got the signals that things
might be changed in terms of the concept.
As I recall what happened here, Prank was
out of the room; we cheated and voted 4-0
to proceed with this. Then the next week
Frank brought in a resolution to change it
and the Council voted him down 4-1. We
said, no, we're going ahead. If that wasn't
a clear direction to the fund raising
group to go raise their money, I don't
know how much clearer we can be.
What he's saying is, that the PDC didn't
sign the contract.
I
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But that happened in December.
Now, wait a minute. Let's get the sequence
of time here because — let's hold the applause
down. We're running a public meeting here,
not an applause meter.
Mr. LaCrosse, do you have the history of
the PDC as far as the advancing of $20,000
to the fund raising effort. The effort was
put into motion — do you want to relate that
timing?
Yes, Mr. Mayor. I don't recall the specific
timing of that agreement without looking it
up. $20,000 was advanced to the Friends of
Pioneer Square and some of that money has
been drawn down for expenses. I believe that
Mr. Bogue could probably shed more details
on it than I can.
As I understand it, Phil, your campaign was
launched. You had a press conference, the
committee was launced, the City through the
PDC advanced $20,000 as seed-money to get
the fund Raising effort going. Prom that
point on, you know as much about the history
as I do as far as your own effort. Apparently,
when the fund raising effort took place there
was a known split in the community about design;
I think that you're correct about that, and
I think that split is still in existence in
the community today. Whether or not the
business community is going to support this
concept as far as a fund raiser is your guess
as good as mine, but the record so far shows
that they are not. The question that we're
faced here as a City Council is how much time
do you think it takes to stay on track with
our original commitment by the City Council
that we proceed with this design. Can you
give us some idea of a timeframe when you
can raise this $1.6 million or whatever it
takes?
I'd say that within three months we will
have an excellent feel for the total amount
that we can raise.
How do you react to the recommendation of
the Portland Development Commission?
But, again, I want to repeat, as far as I'm
concerned, and I can't speak for the rest
of our committee, but we're not going ahead
with this fund raising campaign unless we get
a clear indication from this City Council
that they are going ahead with the project.
Well, that depends, of course, on money, and
of course, that's where you come in. If the
Council wants to proceed with the commitment
for a design contract with Will Martin, with
the question marks on money, so be it. That's
one thing that this Council has to decide.
I have some severe doubts about these questions
of money. Here, again, this is a question
that the Council finally will have to determine.
What I'm asking you, can you give us an
estimate on time as far as how much time will
it take you to raise this money? How many
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months do you need to give us an
indication of whether or not you're
successful?
As I said, I think that we have a good
indication, that within 3-months, I would
say that it would take us a minimum of
a year to do the job.
Do you have any reaction to the Portland
Development Commission's recommendation
to the City Council on the last option
that Mr. Roberts talked about? Do you
have a recommendation for this City Council
or do you want to react to their recommendation?
If the recommendation of the PDC is
followed my opinion is, and I believe that
it is shared by Bill Roberts, that we should
delay the fund raising effort until that
phase was completed^ My concern about that
is, that I might have difficulty keeping
my group together diiring that two months
and we might have to reform the fund
raising organization to do the Job.
I see. Any other questions of Mr. Bogue?
I'd Just like to talk to the Council for
a moment. It seems like we have two
alternatives here. We can sign the
contract for the amount of money we have
and what Mr. Martin promises to do, and then
have options on the rest of it, so that we
don't sign a contract for more money than
we have. Then there will be options
on the balance. The alternative is to see
If the two can sit down in a reasonable
length of time and maybe reach some
compromise, so the business community will
support them. When you look at it in
retrospect, you kind of feel, that to get
the money raised, you're going to have to
have a broad base of support. I think
that those are the two alternatives that
we're looking at.
I'm not quite sure that I agree — Well,
I agree with what you're saying, Mildred,
but the point that the business community
Is not going to support this, I don't agree
with that. I've talked to business people
who are going to support this if we decide
to go ahead with the design. I also stand
by my original statement, I don't think
it served any purpose. Mr. Bogue's statement,
I don't think, really moved us any further
to a decision on this.
I think what is needed right now is
leadership. I think that this Council is
in a position to provide that leadership.
I think — and I'm not dreaming, either,
at this point — I think, and I've said
many times, I really think that the ages
belong to the gutsy. You know, If we're
going to try and play it safe, we're not
going to get anyplace. I say that the
directions are clear, Mildred, and it is
along those lines. I say that we reaffirm
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our commitment to the dream. We sign a
contract with Will Martin to go ahead with
the basic design, and we get out there and
work like hell to realize the total dream.
I think that has got to be done, and I think
that the direction has to come from this
Council. The people need to know that we
are guiding this thing and then I think that
they will contribute their dollars, there is
no doubt in my mind about that.
Charles, I know just how you feel about it,
because that's how I felt the other day when
we came up with the Performing Arts Center,
and there's something where we are going
to have to raise probably $10 or $15 million
dollars in order to put that over, in addition
to getting it on the ballot. There we have
a merger of business people and everybody else,
and I, for one, am committed to that one.
Now if some other Council Member wants to take
over on the fund raising for this one — I don?t]
see how with that other one I'm going to be W
at any way at this time involved with two at
the same time, because there is a big
commitment on that one. I guess I have another
wonder of how many fund raising efforts we
can carry forward at the same time.
I know, Prank, you're looking at the Convention
Center, I'm looking at the Performing Arts
Center, the School District is looking at '
theirs, and if some other Council Member wants
to try and get deeply involved in this $1.6
million, I'd say great, go ahead.
We'd love to appoint you, Charles.
Well, I think that I have to make a total
commitment if I'm willing to get up here and
tout it. I think that we should give the
people a choice out there. Everybody may
not like the Convention Center, maybe everbody
doesn't like the Performing Arts Center, and
some will like this, but give them a choice
to participate.
I'm not talking about the bond measures
now. These aren't bond measures, but these
are going out and actively trying to have
fund raisers and raise money. I'm in the
middle of setting up some to raise some
money to carry on the Performing Arts Center, }
and if somebody else to commit to doing
that for this, I'd say, great. ;
Well, my commitment is here. >:
Charles, there was a suggestion that we
put this — I'm not advocating it necessarily,
but that we put the extra amount of money ;,
that is needed for this project on the ':
ballot of the city and let the people vote
whether they want to participate with the
final completion of the project. I'm
throwing that out as a point of view that
someone else has expressed, I'm not necessarily
advocating it because we've made some j
ballot decisions already. '*
i
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I don't think that is a very good idea.
Does anyone else care to be heard?
Mr. Wallace?
Mayor Ivancie and Members of the City
Council. My name is Robert Wallace.
1300 S.W. 5th Avenue. I'm here as
president of the Association for Portland
Progress.
I want to once again state our
organization's feelings on the develop-
ment of Pioneer Square. As I think you
all know, it is our feeling that there
is considerable open space in the downtown
as it exists. In addition, we're quite
concerned about promoting the kind of
development that is supportive of the
substantial tax base of the downtown.
In itself that concern is a benefit to
all of the City of Portland. We're
also concerned about maintenance and the
cost of programming an open square in the
downtown area.
Our association, dispite comments to the
contrary, has never; supported one single
design. In reality; we've talked about
a development that jfould serve as a magnet
facility for downtpton Portland. I am
supportive of Mr. f&bert's comments today
and the Association?for Portland Progress
would be happy to w|>rk with all interested
parties in hopes of"!modifying the design
to achieve a high lfvel of community support.
We've been in contact with the;Portland
Development Commission on a regular basis
in an attempt to accomplish that objective
and we will continue to do so. Thank you
very much.
Are there any questions of Mr. Wallace?
Thank you.
Hello. I'm Marcia Gaiser. 4235 S.W.
Agate Lane.
Vitality, people and money are needed
downtown. To achieve this in the area you
could seal off the |ower level of Pioneer
Square around the edges and build a
children's wonderlar|d inside. It would
be a giant slide breaking through into
the upper level. Majke the slide look
like a part of the forecourt Fountain,
a sculpture, a spaceship, you could even
make it part of the waterfall that he
wants. You could otiose; something that
blends well with the! rest of the upper
area. The children [would pay a small fee,
climb the steps to tihe top of the slide,
and be whisked to thfLs hidden fun area.
There they would fln|l a multi-colored and
designed room, maybei a railroad rail to Balance
on, or a beautiful giant keleido'scope
to "oh" at,and punching bag trees and
mushroom houses, things for them to participate
in. i
There are many more Ideas and I'm sure
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that each one of you have thought of something
while I've been talking here. It would
be a child's play area and bringing new
friends to downtown, which is what we need.
Thank you. Yes, sir.
My name is Clark Llewellyn. 120 N.W. Ninth.
I'm a professor of architecture at Portland
State University. Dealing with students,
I think the one thing that is important
to realize is design. The woman who was Just
up here has a valid point. Like every other
individual in the city — I think to assume
that we can achieve 80% of anybody supporting
any concept is certainly not going to be a
valid way to approach a visionary design
concept for the City of Portland. I don't
think the bus mallj nor the Forecourt Fountain
achieved 80JC, nor jprobably the Coliseum. *
If we're going to listen to every single
individual — whether they want to remove
the brick and put in grass, or a covered area
or a children's pl^ ay area, we certainly are «*
going to have the kind,of city that is going ,
to lack any sort of consistency. I think that
we have a designer;, an architect and a team,
that you've all recognized as having
competence. I think that we should recognize
the commitment that we said we would do
and support the design, because we recognize <
the quality of the' design. We should quit
acting as individuals and become members
of a community that we are supposed to be.
Thank you.
Do you have any comment relative to
the budget situation, relative to this
project?
• •
Well, one thing that I've noticed is that ;.
we've already had a three to four month ;|
delay in signing a contract, so based upon
your 1% per month of inflation we've already |g
lost half the design fee in demolition. We;•
have a three to four month additional delay,
so the total cost for design and demolition ifff
has been lost to inflation. As far as :recogniz±ipf
that as being economically competent, I find thatTjK)
to be unrealistic. I think that the commitment :£j
needs to be there and the phasing seems to ;f|
be adequate. Phasing in some instances could ||
be inappropriate and you're with an eyesore 41
for a number of years, but we have something '0.
here that we can live with and build upon, and ^ J|
something that can act as a token of encourage- •§&
ment, I think that we should look to the -II
Cbuncil for leadership. You people are '•'&
elected officials ahd elected leaders and you
 ;||
should make those decisions. -f>
Do you think that we should go ahead with
the $1.3 million first phase and rely on the
extra money coming from public funds and a
fund raising effort?
I certainly do.
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If that money is not forthcoming, then
we should settle down to this square
until such time that we can make modifications
to it?
Yes. I think if we can get some unity,
like I think that we need to see here,
then we can succeed. We can continue and
we will make it. Delay will only increase
that division.
Mr. Mayor.
Commissioner Schwab.
I Just have one comment on that 1%
per month that Mike was talking about
for demolition, or for the whole project.
I don't think that even had we done it
we would have allowed demolition downtown
during November and December. I think that
we have to eliminate those two months
and that percentage, because no matter
what, we could not have begun the demolition
until the 1st of this month, so we're still
less than 1%.
Well, actually, the demolition was always
planned for the spring. PDC's report is
the one that said it was 156 a month.
I know, but if we wouldn't have begun
anyhow, I don't see where we've lost
this money.
If we'd of begun, we'd of begun the
design process sooner.
The 1% does not apply to the demolition.
It only applies to the overall construction.
But we wouldn't have begun the demolition
anyhow until March, would we? Are we
really behind schedule those four months?
Have we lost four months at 1% a month?
We are behind in the design process,
not in the demolition.
But you've got here the design — it's
only a question if you do the first
part or you do the whole thing, won't
you have the same design, or is it
going to be a different design now?
That's correct, Commissioner, but
the design process was originally
proposed to get through all of the
engineering drawings to actual
construction, bidding and award of
a contract to construct was originally
proposed to take eight to ten months
originally. It will now take more like
twelve months to do that, and we have
already slid on that process some months
already.
Thank you. Mike Riisso. If we can
hold our remarks to about three or four
minutes, we can pyo'babLLit get everybody
heard today. |
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RUSSO My name is Mike Russo. I live at 3227
N.W. Thurman.
I am something of an artist in the
community and I would like two points that
I think are extremely important. One is
maintaining the Integrity of the design.
If I am sensitive to the discussion that
took place here,it seems to me that the
design itself IS)really the center of the
whole debate that exists here. I think that
I am mostly concerned with the aesthetic
qualities of the5design and the importance
of maintaining the integrity of that design.
I think that the idesign is very sensitive
to the immediate[environment of the area,
to the Pioneer Etijst Office, to the general
environment of tlfe area. It is very sensitive
to what it may redan and how useful it may be
to the public* ;jf think that it is a design
that in essence 13s beautiful in every respect1.
and the kind of design that will make the
people of this cohmunity proud to have such
a square in the center of their community.
I am a Portlander, and I have a stake in the
environment of this community, arid I have
given a great deal of my time and whatever
professional knowfhow that I have in
participating sin some of these activities.
I was involved asfa professional assistant,
a non-voting member of the Jury that selected!
this design, and J have the greatest respect,
for the kind of professionalism and seriousnesl|
that was exercised by this jury and the many-J
hours and days of :time that was given to coine1
to this decision.
I also have a certain appreciation for due
process. I think it is the kind of
appreciation that ought to be brought to your,
attention because I'm sure that your as concerned
as I am and as the community is for respecting;
due process. From my knowledge of this
project, at all times the community has had
input. At all times the most meticulous
care was shown for a respect for due process,
so that this design was arrived at, I think,
very democratically, very properly and in
accordance with the best professional ethics.
I think that ethics are very important in
this case, and I think that you also have
an obligation in the sense that I think that . .
it would be a very serious mistake to invalidate
this design which has been arrived at through
such a process. A process which involved
members of the community, members of the
profession in a process which I think is very,
very valid. I think that we have a moral
obligation to support a recommendation that
has been made through such a meticulous and
observed process, which I think actually
produced an excellent solution, and a solutibri
that will be verifiable, becuase I think
there can be support for this. I think that
underneath the difficulty with the suppbrt
lies a certain lack of confidence in the
design itself, and .1 would like to bring
